

Update on Security Project

Dear HOA Members

Further to our previous communication of 7 September 2018 the contractors for the security project are scheduled to be on site as from Tuesday, 25th September 2018. They will be starting with the registration of their teams with the Admin Office prior to progressing to site.

The LM Management Team
21 September 2018