

HEINEKEN 0.0 - CONTAINERS 2019
Melrose Arch Piazza, JHB
 11-14 March 2019

PRODUCTION SCHEDULE - REV.0 / 26TH JANUARY 2019

DATE	PLACE	TIME	TEAM	TASK
11 March 2019		13:00	LS / SS / SDS	ON SITE
MONDAY		13:00	LS / SDS	LS AND SDS TO PLOT OUT POINTS FOR CONTAINERS AND MEDIA EVENT PODIUM
		17:00	LS / SDS	FINAL CHECK ON MARKED OUT PLOT POINTS
		22:00	MEDIC AND SECURITY	ALL ON SITE
		22:30	LS / SS / SDS	CLOSE ROAD
		23:30	SDS	CRANE TRUCK AND SUPERLINK WITH CONTAINERS TO ARRIVE
		00:00	SDS	PLACE CONTAINERS, DONE BY 5 AM

12 March 2019		08:00	MEDIC AND SECURITY	ON SITE
TUESDAY		08:00	LS / SDS / SS	ALL ON SITE. SDS TO COMMENCE ALL EXTERIOR FIXINGS AND FINISHES TO CONTAINERS AS WELL THE JOINING PANEL OF THE 2 CONTAINERS
		09:00	SDS	SDS TO START ON CONTRUCTION OF PODIUM FOR MEDIA EVENT
		17:00	LS / SDS / SS	ALL OFF SITE
13 March 2019		08:00	LS / SDS / SS	ON SITE
WEDNESDAY		08:00	MEDIC AND SECURITY	ALL ON SITE
		08:00	SDS / LS	FINISH INTERIOR JOINING FACIA AND WATERPROOFING TO INTERIOR OF CONTAINER. FIXING OF ALL INTERIOR ITEMS (FURNITURE, WORDMARK, BIKE, LIGHTING)
		09:00	TOOLBOX	DELIVER AND SETUP HEINEKEN 0.0 TOOLKIT ITEMS
		10:00	SEATWORX	DELIVER AND SET UP ALL FURNITURE AND STYLING
		12:00	SS	SUPPLIER TO LAY OUT FENCING FOR MEDIA EVENT AND CONTAINERS - CLIENT TO SUPPLY

		16:00	LS / SDS	RUN THROUGH SITE AND LIST SNAGS
		17:00	ALL	ALL OFF SITE
14 March 2019		08:00	MEDIC AND SECURITY	ALL ON SITE
THURSDAY		08:00	LS / SDS / SS	ALL ON SITE
		08:30	LS / SDS / SS	ADDRESS ALL SNAGS AND DO FINAL CHECKS
		13:00	LS	SITE HAND OVER
THURSDAY		14:00	SS	MEDIA START EVENT
		20:00	SS	MEDIA EVENT END
		TBC	SW	STRIKE OF ALL FURNITURE BY SEATWORX

15 March 2019		08:00	MEDIC AND SECURITY	ALL ON SITE
FRIDAY		08:00	SS / TB / SW	SEATWORX AND TOOLBOX ON SITE TO STRIKE 0,0 TOOLKIT ITEMS AND ALL FURNITURE AND STYLING
		08:00	SS	FENCING TO BE REMOVED AROUND MEDIA AREA AND SET UP AROUND CONTAINERS
		10:00	SDS	SDS ON SITE TO STRIKE PODIUMS
		15:00	ALL	ALL TO BE OFF SITE
01 April 2019		22:00	MEDIC AND SECURITY	ALL ON SITE
		22:00	SDS / SS	ALL ON SITE FOR STRIKE
		22:30	SS	CLOSE OFF ROAD
		23:30	SDS	CRANE TRUCK AND SUPERLINK WITH CONTAINERS TO ARRIVE
		00:00	SDS	PLACE CONTAINERS, DONE BY 5 AM
		05:00	ALL	ALL OFF SITE

Contacts	Company	Role	Number	Email
Juaan Ferriera	Sonic State	Client	082 658 6436	juaan@sonicstate.co.za
Lee-Anne Ferriera	Sonic State	Client	082 654 3037	leeanne@sonicstate.co.za
Tumelo Selikane	Sonic State	Client	082 494 7588	tumelo@sonicstate.co.za
Gael Kwete	Sonic State	Client	072 568 4561	gael@sonicstate.co.za
Kerryn Parker	Sonic State	Client	084 5577475	kerryn@sonicstate.co.za
Leon Erasmus	Leg Studios	Design / PM	083 285 4096	leon@legstudios.co.za
Fayaaz Mahomed	Leg Studios	PM	082 743 9890	fayaaz@legstudios.co.za

Andre Matthysen	SDS	Set	083 607 3884	
Ettienne vd Heever	SDS	Set	071 680 9082	
Justin Fish	Amp	Tech / PM	082 075 3355	
TBD	TBD	Photography		