

Circular 68-2022

19 August 2022

Dear Residents

PAINTING OUTSIDE OF HOUSES: 8, 9, 10, 12, 13, 14, 19, 24, 30, 31 and 34.

As per the previous estimated time frames provided for the completion of house painting, houses 8, 9, 10, 12, 13, and 14's painting has been concluded 4 days behind the estimated time frames.

Therefore, the painting of house 19, 24, 30, 31 and 34 will start today and we estimate that they will be completed by Friday 26 August 2022.

PAINTING SCHEDULE 22 AUGUST to 2 SEPTEMBER 2022																
		19	20	21	22	23	24	25	26	27	28	29	30	31	1	2
	Unit no	FRI	SAT	SUN	MON	TUE	WED	THU	FRI	SAT	SUN	MON	TUE	WED	THUR	FRI
Boswell	19	Yellow	Pink	Pink	Yellow	Yellow	Green	Green	Green	Pink	Pink	Green				
Preacher	24	Yellow	Pink	Pink	Yellow	Yellow	Green	Green	Green	Pink	Pink	Green				
Labuschagne	30	Yellow	Pink	Pink	Yellow	Yellow	Green	Green	Green	Pink	Pink	Green				
Hallbauer	31	Yellow	Pink	Pink	Yellow	Yellow	Green	Green	Green	Pink	Pink	Green				
Brennan	34	Yellow	Pink	Pink	Yellow	Yellow	Green	Green	Green	Pink	Pink	Green				
Preperation work																
Painting																

Warm Regards



Wilma Swart
Village Manager