

Circular 48-2023

30 June 2023

Dear Residents

ROAD SURFACE PAVING REPAIR PROGRAM.

The program for road surface paving repairs inside the Village will kick off on Monday 3 July 2023. The below project plan indicates the various areas and the estimated time lines for completion of the 14 different areas.

Areas where work is in progress will always be closed off with bright orange netting and will have reflective tape to make it clearly visible. When working in larger areas only half of the road surface will be closed at a time to give free moving access to vehicles which will be controlled by a flagman on duty. If working in front of a unit's driveway we will make sure that the resident has a safe exit out of his or her premises.

If we must close a road, we will make sure motorists have open routes in and out of the Village. Please proceed with cautious and reduce your speed to allow ample time to avert these various works in progress.

PAVING REPAIR PROJECT PLAN																																
			Jul-23															Aug-23														
Phase	House / area	Mon 3	Tue	Wed 5	Thu 6		Sat 8	Sun 9	Mon 10							Mon		Wed	Fri 21		Mon 24	Tue 25		Fri 28			Tue 1				Sat 5	Sun 6
1	1																															
2	2																															
3	4,5,6																															
4	62																															
5	61																															
6	60																															
7	59																															
8	65																															
9	66 - 67																															
10	69-70																															
11	36																															
12	35																															
13	Wagtail walk																															
14	Petanque																															

Evergreen Lifestyle Villages (Pty) Ltd | Reg No. 2006/014187/07 Directors: D Pienaar, G Reed



Please bear with us as we make these improvements to the road surface paving.

Warm Regards

Wilma Swart Village Manager